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NSIDC Readiness Summary

!NSIDC is on track for MODIS operations

!NSIDC expects to be operational by Jan1

!testing is on schedule

!problems are being addressed



Transfer and Ingest from
MODAPS: MOSS-3
!Archived all three data types from

MODAPS
– MOD10A2 successfully ingested 11/10

!QA Updates Performed on MODIS
products
– metadata in granules are never modified by QA

updater tool

!Desired Volumes Were Not Achieved



Transfer and Ingest from
MODAPS: MOSS-3
!Problems:

– Metadata errors with MODIS products
• duplicate orbit#s, null operational QA flag

– Low Data Volume (achieved only 10% of 16
GB/day ingest goal)



Distribution of MODIS data:
MOSS-3
!Successful FTP Push based on subscriptions

!Successful FTP Pull and 8mm media based
on orders from the EDG

!Problems:
– Users did not receive notification of filled

subscriptions
• workaround: USO needs to set up user profile

– EDG regional searches/orders are problematic
• global coverage searches/orders are successful



Issues:

!Data Documentation:
– GCMD has only one DIF for snow and ice

products (NSIDC is preparing six for the at
launch products)

– Guide documents have not been written (guide
authors discussing, pending ESDIS guidance on
template)

– ESDT errors are still outstanding

!ESDTs for L3 sea ice products outstanding



!PDR server cleanout by age not by
threshold

!level 2 products cannot be geolocated
accurately w/o MOD03
– inconvenient for users

!QA updater tool should be modified to
accept local granule IDs (vs, URs)

Issues:



ECS plans at NSIDC:

!drop 5A.03 in ops mode 11/08

!didn’t participate in MOSS-4 due to
planned ECS software upgrades

!MOSS-5 (?) and EGS tests 11/15-18

!shutdown/startup ORE 11/25-28

!install drop 5A.04 in TS1 mode 11/29

!MOSS-6 test 11/29-12/03

!drop 5A.04 into ops mode  12/13-17



Recent activity:

!MODAPS-NSIDC Operations Agreement
signed

!successful participation in ORR



At-Launch Snow and Ice
Products:
! MOD10_L2 (AM-1 MODIS Level 2 Swath 500 meter Snow

Cover)

! MOD10A1 (AM-1 MODIS Daily Sinusoidal Gridded 500 meter
Snow Cover)

! MOD10A2 (AM-1 MODIS 8-Day Sinusoidal Gridded 500
meter Snow Cover)

! MOD29_L2 (AM-1 MODIS Level 2 Swath Sea Ice Extent)

! MOD29P1D (AM-1 MODIS Daily Daytime Polar Gridded Sea
Ice Extent)

! MOD29P1N (AM-1 MODIS Daily Nighttime Polar Gridded
Sea Ice Extent)


